

Communication

Date	1 October 2026
Team ID	SWTID-2026-4375
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	1 Mark

Communication Plan:

This document describes how the team communicated while building and documenting the Client Script & UI Policy (Incident) project: the meetings and channels used, who took part, and how problems were solved. The team has five members: SUPBATHIC K G S (Team Leader), Sudharsan S, Thatshana B, Thiyaku R and Surendar M.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group	All team members	Share which task is done (UI Policy, Client Scripts or testing) and what is planned for the day
2	Progress Update	Weekly	Google Meet	All team members	Review the configured UI Policy and Client Scripts and the test screenshots
3	Issue / Bug Discussion	As Needed	WhatsApp group	Affected members	Solve problems with the UI Policy condition, the script behaviour or a test result
4	Stakeholder Review	Bi-Weekly	Email / Google Meet	Team and mentor	Get feedback on the documents and the working behaviour on the Incident form
5	Final Demo Rehearsal	Once	Google Meet	All team members	Practise the demo of the form and list behaviour before recording
6	Document Sharing	As Needed	GitHub repository, Google Drive	All team members	Share the project documents and the demo video link

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	The wording of messages in the shared guide differed from the scripts configured in the instance (the onChange message and the onCellEdit alert).	The documentation was aligned to the scripts as configured and shown in the screenshots, so the report and the test results describe the same behaviour.
2	The project material was shared as one guide, while the submission needs several documents in different formats (final report, executable files, planning and communication).	The content was reorganised into each required template, reusing the team's original steps, scripts and screenshots instead of writing new material.
3	Several documents were prepared separately and needed the same Team ID, project name and member names.	The same header details and the five member names were used in every document, so all submissions match.